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Key Risks 
 

• Environmental analysis must be completed before a new runway can be built.  Runways 
with big benefits typically have big environmental impacts.  Every effort is being made to 
streamline the environmental review process but it is a long and complicated process.   

 
• Experience has shown that projected opening dates frequently change due to unforeseen 

circumstances at the local level.  FAA (ARP) will monitor schedules and provide updated 
information on a quarterly basis. 

 
• To realize the benefit of a new runway, the FAA must develop procedures, deploy 

navigational equipment, and ensure adequate staffing.  The OEP provides the 
coordination mechanism to ensure that these measures are in place when the runway is 
scheduled to open.    

 
• Pilots may require training/familiarization with new terminal and surface routes and 

procedures. 
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